

***REGION 8 START IV CONTRACT
REQUEST FOR TDD AMENDMENT***

Weston Solutions, Inc.

Date: 8/6/2015

Monitor Name: Steve Way

Site Name: Gold King Mine	TDD Number: 1408-01 A1
Adding Dollars: \$20,000	Total Ceiling Funding: \$75,000
Adding LOE: 200	Total LOE: 700
Extend Completion Date to:	
New Deliverables: Water quality data with rush turnaround; upload data to Viewer as directed by OSC	
New Deliverable Due Date:	
<p>Emergency Response to large release of mine leachate into Cement Creek. Mobilize on August 6, 2015. Provide three START personnel. Conduct water quality sampling as directed by OSCs on-site. Upload data into Viewer as directed by OSCs on-site. This amendment was prepared by Project Officer Joyce Ackerman.</p>	